

DOC	15	REV DATE	06098	BY	01098
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	3	PAGES	1	REV CLASS	C
JUST	22	EXT REV	2510	AUTH	MR 70-2

(When Filled In)

DATE 5 Dec 1960
15

TO : The Files - Contract RD-1323, Task Order 15
FROM : [Redacted]
SUBJECT: (Telocor Report - extending delivery date Model VA/E-11)

25X1
25X1

I. This date a telephone call was made to [Redacted]
received from [Redacted]

25X1

The following agreements were made:

requested

25X1

25X1

and received permission ([Redacted] approval) to delay construction and delivery of 10 ea Model VA/E-11's to take advantage of possible favorable results of a test now taking place. New schedule for delivery will be o/a February.

25X1

(Signature)

For Filing X

Prepare Smooth